
Lewiston-Porter Central School District 
. 

Human Resources Department 

 

Memorandum 
 

 

NA-3 

 

Date: June 27, 2019 

 

To: Paul Casseri 

 

From: Patricia Grupka 

 

Subject: Approval of change order requests and expenditure of contingency funds 

 

This memo serves as a request for the approval of Change orders that are necessary to the successful outcome of 

the Capital Project based on found items and District needs. 

 

 

Phase 2 

PEC 
Change #M-06 Hoot Mechanical - $62,645. relocate duct-work Change in HUV from 2000 CFM model to 1500 
add convector coils and lattice grills, where CUV’s were included that did not structurally fit. (there was 
previously a cost savings of $22,400 on this item as well as a 10k savings from Frey) 
 
Change #M-07  Hoot Mechanical - $2,266.00  Ductwork revisions for unseen conditions in the cafeteria area 
. 
Change # G-3 Sicoli – $293.69 filling in louver openings with block 
 
Change # G-4 Sicoli – $11,724.62 Provide labor and material for 3 new door frames in HS guidance suite 
 
Change # G-5 Sicoli – $625.00 Delete base cabinet in guidance file room and add solid surface to café 
 
 
 
HS 
 
Change # P-5 D.V. Brown– $8,316.00 Addition of 24 fixtures in the HS Science rooms 
 
Change # P-6 D.V. Brown– $432.00 Addition of 2 fixtures in the Guidance Suite and Commons area 
 
Change # E-9 Frey Electric- $332.00 Change in lighting fixture for room 304 
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