



Lewiston-Porter Central School District

Human Resources Department

Memorandum

Date: July 31, 2018
To: Paul Casseri
From: Patricia Grupka
Subject: Approval of change order requests and expenditure of contingency funds

This memo serves as a request for the approval of Change orders that are necessary to the successful outcome of the Capital Project based on found items and District needs.

High School

Change # 003 Anastasi Trucking and Paving - \$1,669.50. addition of 2 fence gates at oval track for ambulance access at District request

Change # 004 Anastasi Trucking and Paving - \$1,723.12 removal of additional concrete around inside track area. Found item

Change #005 Anastasi Trucking and Paving - \$26,749 removal of unsuitable track material to offsite location.