



Lewiston-Porter Central School District

Human Resources Department

Memorandum

Date: March 17, 2020
To: Paul Casseri
From: Patricia Grupka
Subject: Approval of change order requests and expenditure of contingency funds

This memo serves as a request for the approval of Change orders that are necessary to the successful outcome of the Capital Project based on found items and District needs.

Phase 2

IEC

Change # S-05 Mark Cerrone, Inc - \$95,965.30 – extend concrete pad and fencing to existing batting cages. Additional site work to include stripping soil and preparing subgrade, installing stone and regrading.

*4061 Creek Road, Youngstown, NY 14174
Phone: 716-286-7266 Fax: 716-754-2755 Email: pgrupka@lew-port.com
www.lew-port.com*