
Lewiston-Porter Central School District 
. 

Human Resources Department 

 

Memorandum 
 

 

Date: March 17, 2020 

 

To: Paul Casseri 

 

From: Patricia Grupka 

 

Subject: Approval of change order requests and expenditure of contingency funds 

 

This memo serves as a request for the approval of Change orders that are necessary to the successful outcome of 

the Capital Project based on found items and District needs. 

 

Phase 2 
 
 
IEC 
 
Change # S-05 Mark Cerrone, Inc - $95,965.30 – extend concrete pad and fencing  to existing batting cages.  
Additional site work to include stripping soil and preparing subgrade, installing stone and regrading. 
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